

Procurement Plan for Year 2026
Insurance Regulatory Commission of Sri Lanka

ID	Type of Procurement (Goods, Works, Equipment & Services etc.)	Division	Estimated Cost (Rs. Mn.)	Total Estimated Cost (Rs. Mn.)	Procurement Method (ICB, NCB and National Shopping etc.)	Scheduled date of commencement	Scheduled date of completion	Remarks
	Goods							
1	Internet Security Solution for 2026/27	IT	1.50 M		Shopping	Q1	Q1	Product Renewal 31.03.2026
2	Annual Report 2025	Admin	2.50 M		Shopping	Q1	Q1	
3	IRCSL 25th Anniversary Celebration	Admin	2.00 M		Shopping	Q1	Q1	
4	Purchase 05 Printers	Admin	0.75 M		Shopping	Q1	Q2	
5	Purchase 04 Nos. Monitors	IT	0.20 M		Shopping	Q1	Q2	
6	Printing of Strategic Plan and Budget	Admin	0.05 M		Shopping	Q1	Q2	
7	Fixed Asset Management System	Admin	0.20 M		Shopping	Q1	Q3	
8	Purchase of Face Recognition Attendance Machine	Admin	0.50 M		Shopping	Q1	Q3	
9	MDER - Awareness Creation via Mass Communication	MDER	3.25 M		Shopping	Q1	Q4	
10	MDER - Awareness Creation - Workshop - Workshops Mass Scale	MDER	7.50 M		Shopping	Q1	Q4	
11	MDER - Awareness Creation - Workshop - Quiz Competition	MDER	4.00 M		Shopping	Q1	Q4	
12	MDER - Awareness Creation via Social Media	MDER	4.75 M		Shopping	Q1	Q4	
13	MDER - OECD-ADBI International Conference	MDER	2.50 M		Shopping	Q1	Q2	June 2026
14	MDER - Market Research 2026 - 2027	MDER	7.50 M		Shopping	Q2	Q4	for 2027 research work
15	Market Conduct - Awareness Creation (Policyholder Protection)	Market Conduct	1.50 M		Shopping	Q1	Q4	
16	Awareness Programmes - AML	AML	1.50 M		Shopping	Q1	Q4	
17	Purchase Office Furniture, Fixtures & Office Equipment	Admin	1.00 M		Shopping	Q1	Q4	
18	Reengineering Regulatory IT System	IT	40.00 M		NCB	Q1	Q4	
19	Cloud Based Email System Renewal & New Recruitments	IT	2.20 M		Shopping	Q2	Q4	Product Renewal 31.10.2026
20	Purchase of 09 Tablet PCs for Board Meeting Management	IT	2.50 M		Shopping	Q2	Q4	
21	Purchase 05 Laptops	IT	2.00 M		Shopping	Q2	Q4	

Procurement Plan for Year 2026
Insurance Regulatory Commission of Sri Lanka

ID	Type of Procurement (Goods, Works, Equipment & Services etc.)	Division	Estimated Cost (Rs. Mn.)	Total Estimated Cost (Rs. Mn.)	Procurement Method (ICB, NCB and National Shopping etc.	Scheduled date of commencement	Scheduled date of completion	Remarks
22	Cyber Security Equipment	IT	3.00 M	99.40 M	Shopping	Q2	Q4	
23	Printing of Note Books & Greeting Cards	Admin	0.50 M		Shopping	Q3	Q4	
24	Disaster Recovery Plan (for equipment)	IT	8.00 M		Shopping / NCB	Q3	Q4	
	Services							
1	Photocopy Machine (Rent Basis)	Admin	0.50 M	22.80 M	Shopping	Q1	Q2	
2	Operating lease vehicles for the Chairman and DG	Admin	8.30 M		Shopping / NCB	Q1	Q2	
3	Insurance (all categories)	Admin	7.00 M		Shopping	Q1	Q2	
4	Residential Training Programme	Admin	7.00 M		Shopping	Q2	Q4	
	Consultancy							
1	Internal Auditor for the years 2026, 2027 & 2028	Finance	2.00 M	35.50 M	NCB	Q1	Q3	
2	Consultant for Development of Risk-Based Supervision	Supervision	20.00 M		NCB	Q1	Q4	
3	Develop Regulatory & Supervisory Framework for Market Conduct	Market Conduct	5.00 M		NCB	Q1	Q4	
4	Board Secretary	Admin	3.50 M		Shopping	Q1	Q4	
5	HR Consultant	Admin	5.00 M		NCB	Q1	Q4	
	Total Estimated Cost			157.70 M				

V1-24122025COM269